

Bi-Weekly Status Report

Project Name: CodeTrail – Real-Time Collaborative Code Editor with Contribution Tracking

Report Period: 03/08/2026 – 17/08/2026 (Weeks 1–3)

Prepared By: Thakkar Manushri (Project Lead) on behalf of CodeTrail Team

Date Submitted: 17/08/2026

Project Status Summary¹

Sprint/Milestone	SCRUM Sprint 1 / Milestone 1 (Project Initiation & Setup)			
% Complete (overall)	15%			
Indicator	Current	Previous	Trend	Status
Overall Project	On Track	On Track	→	On Track
Schedule	On Track	On Track	↑	On Track
Scope	On Track	On Track	→	On Track
Quality	On Track	On Track	→	On Track
Team Contribution	On Track	On Track	→	On Track
Dependencies	On Track	On Track	→	On Track

Summary Notes:

During this first bi-weekly sprint cycle, the CodeTrail development team has made excellent progress, successfully transitioning from initial team formation to active development. While the original timeline scheduled Module 1 (User Authentication & Profile Management) for September (Week 6), the team has worked ahead of schedule, fully implementing registration, login, JWT and Google OAuth token verification, and password reset flows on both frontend and backend. Additionally, the visual identity of the project has been established through a responsive landing page, user dashboard prototype, and interactive terminal modal. The team is now transitioning into Requirements Engineering (August Week 4) and preparing the WBS and active sprint board backlog under parent task CT-325 on Jira.

Key Accomplishments in Two Weeks

- Full implementation of secure JWT-based registration and login flows on backend and frontend (PR #4, commits 95e73bd7, 09e979e7).
- Implementation of password recovery flow (forgot/reset password) with Nodemailer and cryptographic token expiry (PR #5, commit 78903f65).
- Creation of responsive Landing Page, modular user dashboard, and custom Terminal Demo preview on the frontend (PR #2, PR #3, PR #6, commits 73de29d3, 57d97df5, ba7d68bf).
- Integration of MongoDB Atlas configuration and local Express dev server configurations with security best practices (PR #7, commit c8d8f0ba).
- Setup of comprehensive project documentation including directory structure guidelines and API reference in the repository (README, commit 97610152).

¹For details on indicators and status levels, see last page.

Planned vs. Actual

Task/ Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
Team Formation & Ideation	Aug 07	—	Done	Completed
Project Proposal Submission	Aug 10	—	Done	Proposal Document
Project Planning & Setup	Aug 12	—	Done	WBS & Git Setup
Module 1: Auth & User Mgt	Sep 15	—	Done	Completed early
Requirements Eng. (BRD)	Aug 24	Aug 24	In Progress	Backlog populated
System Design (SDD)	Aug 31	Aug 31	Not Started	Sprints scheduled

Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation/Next Step
Risk (R-01)	Google OAuth Client ID warning in dev mode	High	Ruchita Patadiya	Configured fallback/bypass for development testing; documentation added to README
Issue (I-01)	Nodemailer Gmail authentication blocking	Medium	Monar Dudhat	Utilized Gmail App Passwords instead of plain passwords to resolve authentication errors
Dependency (D-01)	MongoDB Atlas connection limits on free tier	Low	Manushri Thakkar	Configured connection pooling and error-handling fallback to local DB instance

Project Decisions

Decision	Rationale	Impact	Decided By	Date
Backend Tech Stack	Node.js/Express over Python/Django for Socket.IO alignment	Better support for real-time WebSocket communication	Team	Aug. 09
Directory structure	Group components under <code>src/modules/</code> instead of <code>src/components/</code>	Allows modular assignment and better code isolation	Maryam Shaikh	Aug. 10

Project Scope Changes

Change	Action	Reason	Schedule Impact	Approved By
None	–	Scope remains fully aligned with the proposal	None	–

Upcoming Work (Next Two Week's Plan)

- Finalize Business Requirements Document (BRD) detailing functional/non-functional requirements, user stories, and wireframes.
- Complete System Design Document (SDD) including ER diagrams, REST API specs, UML diagrams, and database schemas.
- Begin development planning for Module 2 (Workspace Management) and Module 3 (Real-Time Collaborative Code Editor).

Team Member Contributions

Name: Anistina Dsouza (202512081)

Role: Frontend Engineer / Docs

Tasks Completed	Created comprehensive repository README.md (commit 97610152) documenting structure, local setup, and API specifications.
Tasks In Progress	Subtask CT-410 (Identify activity logging and proof-of-work requirements) – 50% complete
Contribution Type	Documentation / Research
Blockers	None
Hours/Capacity	16/20 hrs logged
Evidence	Repository README.md and Git commit 97610152

Name: Meet Sheth (202512057)

Role: Backend Developer / QA

Tasks Completed	Identified code execution, authentication, and reporting requirements; drafted sprint backlogs on Jira for planning.
Tasks In Progress	Subtasks CT-406 (Auth reqs), CT-409 (Execution reqs), CT-411 (Analytics reqs), and CT-418 (Maintainability) – 40% complete
Contribution Type	Project Management / Research
Blockers	None
Hours/Capacity	14/20 hrs logged
Evidence	Sprint backlog configuration in Jira board under parent issue CT-325

Name: Shah Rishika (202512041)

Role: System Architect / QA

Tasks Completed	Researched browser compatibility, platform responsiveness standards, and security controls for profiles.
Tasks In Progress	Subtasks CT-417 (Define browser/responsive UI) and CT-340 (Create collaborative editor user stories) – 30% complete
Contribution Type	Research / Architecture
Blockers	None
Hours/Capacity	12/20 hrs logged
Evidence	Wireframe design criteria draft and architecture notes

Name: Shaikh Maryam (202512074)**Role:** UI/UX Designer & Frontend

Tasks Completed	Developed responsive landing page modules, navbar, footer, user dashboard preview, and resolved security configurations.
Tasks In Progress	Subtask CT-475 (Design landing page/settings/permissions wireframes) – 60% complete
Contribution Type	Development / UI/UX Design
Blockers	None
Hours/Capacity	28/30 hrs logged
Evidence	Commits 73de29d3, 57d97df5, ba7d68bf, c8d8f0ba

Name: Dudhat Monar (202512019)**Role:** Full-Stack Developer

Tasks Completed	Implemented user Password Recovery (forgot/reset password) flow on both backend and frontend including verification emails.
Tasks In Progress	Subtasks CT-407 (Identify workspace requirements) and CT-345 (Design execution wireframes) – 45% complete
Contribution Type	Development / Testing
Blockers	None
Hours/Capacity	24/30 hrs logged
Evidence	Commit 78903f65 and ForgotPassword.jsx / ResetPassword.jsx UI

Name: Ruchita Patadiya (202512070)**Role:** Backend Engineer

Tasks Completed	Developed secure registration and login controllers using JWT and bcrypt hashing; integrated home page login checks.
Tasks In Progress	Subtasks CT-414 (Review functional requirements) and CT-335 (Define auth/validation requirements) – 50% complete
Contribution Type	Development / Architecture
Blockers	None
Hours/Capacity	28/30 hrs logged
Evidence	Commits 95e73bd7, 09e979e7, c21dac68

Name: Thakkar Manushri (202512122)**Role:** Project Lead / DevOps

Tasks Completed	Initialized backend/frontend repository structure, dependency configs, and coordinated initial proposal submission.
Tasks In Progress	Subtasks CT-412 (Identify dashboard requirements) and CT-339 (Create workspace user stories) – 40% complete
Contribution Type	Project Management / DevOps
Blockers	None
Hours/Capacity	20/25 hrs logged
Evidence	Commits fd9782ec, aa24bf1d

Name: Mahi Kansara (202512078)**Role:** Full-Stack Developer

Tasks Completed	Researched collaborative editing synchronization models and Socket.IO architecture for real-time modules.
Tasks In Progress	Subtask CT-473 (Design analytics session summary wireframes) – 30% complete
Contribution Type	Research
Blockers	None
Hours/Capacity	12/20 hrs logged
Evidence	Research notes on collaborative operations and conflict-free data types
